Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14446-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0036

Date: 06/06/2016
Page 1 of 14

Pay Period:

Contract Location: Time Allowed: 1113 Days
7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1113 Days
Percent Time: 100.00
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/01/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013

MARIETTA GA 30061-0970 Date Work Began: 05/16/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $50,422,389.12 Counties:

Original Contract Amount $46,257,752.60 Franklin Stephens

Funds Available $11,978,106.24

Percent Complete 76.24%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122110~ $50,422,389.12 $46,257,752.60 $11,978,106.24 76.24% $1,410,636.90

Chief Engineer

05/01/2016
to 05/31/2016



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2016

User: krender Department of Transportation Page 2 of 14

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0036 Pay Period: 05/01/2016

to 05/31/2016

Project Number: 122110- SR 17 - RDWY IMPROVEMENTS

Federal State Project Number: EDS00-0545-00(020)

Total to Date

Prev to Date

This Estimate

Participating $30,755,425.99 $29,626,916.49 $1,128,509.50
Non-Participating $7,688,856.89 $7,406,729.49 $282,127.40

Total Earnings $38,444,282.88 $37,033,645.98 $1,410,636.90
Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $38,444,282.88 $37,033,645.98 $1,410,636.90
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $5,500.00 $5,500.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($5,500.00) ($5,500.00) $0.00

Total: $38,444,282.88 $37,033,645.98

Total Payable:

$1,410,636.90



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2016

User: krender Department of Transportation Page 3 of 14
Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0036 Pay Period: 05/01/2016
to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ASPHALT CONCRETE - ALT 2
0150 310-1101 GR AGGR BASE CRS, INCL MATL TN 325,600.000 278,925.050
17.220 11,123.910
290,048.960 $191,553.73 $4,994,643.09
0155 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 123,000.000 96,656.360
TL & H LIME 56.580 8,018.430
104,674.790 $453,682.77 $5,922,499.62
0156 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 768.990
TL & H LIME 55.830 720.400
1,489.390 $40,219.93 $83,152.64
RECYL AC 25MM SP,GP1/2,BM&HL (DETOUR)
0165 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 50,400.000 29,460.490
L & H LIME 59.460 12,366.020
41,826.510 $735,283.55 $2,487,004.28
0170 413-1000 BITUM TACK COAT GL 94,000.000 32,868.000
2.510 3,666.000
36,534.000 $9,201.66 $91,700.34
Category Amount: $1,429,941.64  $13,578,999.97
Category Number: (0030 ROADWAY
0172 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -994,717.550
1.000 -258,840.240
-1,253,557.790 $-258,840.24  ($1,253,557.79)
(IN# 1)
Category Amount: $-258,840.24 $-1,253,557.79
Category Number: 0020 ASPHALT CONCRETE - ALT 2
0176 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 415.190
MATL & H LIME 64.030 311.580
726.770 $19,950.47 $46,535.08

RECYLAC 12.5MM SP,GP2, BM&HL (DETOUR)

Category Amount: $19,950.47 $46,535.08
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Georgia
Department of Transportation
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Contract ID: B14446-13-000-0 Estimate Number: 0036

Date: 06/06/2016
Page 4 of 14

Pay Period: 05/01/2016
to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0270 150-1000 TRAFFIC CONTROL - LS 1.000 .938
299089.180 .047
.985 $14,057.19 $294,602.84
EDS00-0545-00(020)
0285 163-0232 TEMPORARY GRASSING AC 101.000 341.098
50.000 .000
341.098 $.00 $17,054.90
0290 163-0240 MULCH TN 3,779.000 5,457.666
135.000 25.617
5,483.283 $3,458.30 $740,243.21
0298 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA .000 26.250
292.400 4.500
30.750 $1,315.80 $8,991.30
0300 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 14,300.000 12,636.125
14.000 35.250
12,671.375 $493.50 $177,399.25
0305 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 580.000 453.750
/SAND BAGS 344.990 2.250
456.000 $776.23 $157,315.44
0315 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 31,900.000 27,285.750
2.150 1,171.500
28,457.250 $2,518.73 $61,183.09
0320 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 20,000.000 22,519.500
RAW CHECK DAM 2.500 36.750
22,556.250 $91.88 $56,390.63
0348 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA .000 54.000
246.650 .000
54.000 $.00 $13,319.10
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Contract ID: B14446-13-000-0 Estimate Number: 0036

Date: 06/06/2016
Page 5 of 14

Pay Period: 05/01/2016
to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0350 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 160.000 151.500
95.000 7.500
159.000 $712.50 $15,105.00
0360 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 70,000.000 67,357.000
0.350 882.000
68,239.000 $308.70 $23,883.65
0365 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 21,750.000 40,431.000
0.350 1,582.000
42,013.000 $553.70 $14,704.55
0375 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1844.560 .000
3.000 $.00 $5,533.68
284+55 RT
0380 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1844.560 .000
2.000 $.00 $3,689.12
123+15 LT
0395 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 32.000 114.000
803.630 .000
114.000 $.00 $91,613.82
0397 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA .000 35.000
146.200 2.000
37.000 $292.40 $5,409.40
0400 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 160.000 199.000
15.000 9.000
208.000 $135.00 $3,120.00
0405 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 13.000
200.000 .000
13.000 $.00 $2,600.00
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Contract ID: B14446-13-000-0 Estimate Number: 0036 Pay Period: 05/01/2016
to 05/31/2016
Project Number 122110-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0410 167-1500 WATER QUALITY INSPECTIONS MO 39.000 35.000
200.000 1.000
36.000 $200.00 $7,200.00
0420 171-0030 TEMPORARY SILT FENCE, TYPE C LF 140,000.000 126,484.500
2.550 49.500
126,534.000 $126.23 $322,661.70
0435 207-0203 FOUND BKFILL MATL, TP Il CcY 4,600.000 4,899.428
36.200 .000
4,899.428 $.00 $177,359.29
0440 207-2003 IMPERFECT TRENCH BKFILL MATL, TP IlI CcY 113.000 181.204
27.480 .000
181.204 $.00 $4,979.49
0460 318-3000 AGGR SURF CRS TN 1,000.000 2,954.010
19.110 .000
2,954.010 $.00 $56,451.13
0490 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 380.000 946.911
37.340 .000
946.911 $.00 $35,357.66
0495 441-0050 CONC SLOPE DRAIN SY 1,400.000 392.778
46.430 25.250
418.028 $1,172.36 $19,409.04
0500 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 5,400.000 9,062.972
24.480 .000
9,062.972 $.00 $221,861.55
0505 441-0303 CONC SPILLWAY, TP 3 EA 52.000 10.000
1510.380 1.000
11.000 $1,510.38 $16,614.18
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Contract ID: B14446-13-000-0 Estimate Number: 0036 Pay Period: 05/01/2016
to 05/31/2016
Project Number 122110-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0515 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 1,600.000 402.670
43.880 66.929
469.599 $2,936.84 $20,606.00
0570 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 22,900.000 19,098.850
27.150 806.000
19,904.850 $21,882.90 $540,416.68
0580 550-1242 STORM DRAIN PIPE, 24 IN, H 15-20 LF 160.000 281.000
35.640 .000
281.000 $.00 $10,014.84
0635 550-1540 STORM DRAIN PIPE, 54 IN, H 1-10 LF 96.000 104.600
97.540 .000
104.600 $.00 $10,202.68
0650 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 2,200.000 2,078.000
27.590 143.000
2,221.000 $3,945.37 $61,277.39
0655 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 350.000 423.700
32.110 .000
423.700 $.00 $13,605.01
0700 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 38.000 16.000
416.850 1.000
17.000 $416.85 $7,086.45
0705 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 18.000 19.000
505.260 .000
19.000 $.00 $9,599.94
0710 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 3.000
599.700 .000
3.000 $.00 $1,799.10
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Contract ID: B14446-13-000-0 Estimate Number: 0036
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0735 576-1018 SLOPE DRAIN PIPE, 18 IN LF 190.000 206.000
41.220 .000
206.000 $.00 $8,491.32
0745 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 5,000.000 9,476.427
33.670 29.333
9,505.760 $987.64 $320,058.94
0750 603-7000 PLASTIC FILTER FABRIC SY 35,100.000 10,721.006
2.480 29.333
10,750.339 $72.75 $26,660.84
0770 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 802.000 .000
10.700 18.500
18.500 $197.95 $197.95
0775 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 1,790.000 .000
14.500 72.900
72.900 $1,057.05 $1,057.05
0785 636-2070 GALV STEEL POSTS, TP 7 LF 3,027.000 .000
5.900 156.000
156.000 $920.40 $920.40
0790 636-2080 GALV STEEL POSTS, TP 8 LF 2,070.000 .000
8.950 40.000
40.000 $358.00 $358.00
0805 641-1100 GUARDRAIL, TP T LF 125.000 .000
64.950 8.000
8.000 $519.60 $519.60
0810 641-1200 GUARDRAIL, TP W LF 27,544.000 .000
15.650 6,930.100
6,930.100 $108,456.07 $108,456.07
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0815 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 49.000 .000
695.000 16.000
16.000 $11,120.00 $11,120.00
0825 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 42.000 .000
1800.000 7.000
7.000 $12,600.00 $12,600.00
0850 643-8040 GATE, WOVEN WIRE - EA 6.000 15.000
600.000 .000
15.000 $.00 $9,000.00
4FTX16 FT
0885 668-1100 CATCH BASIN, GP 1 EA 6.000 .000
2290.000 3.000
3.000 $6,870.00 $6,870.00
0890 668-2100 DROP INLET, GP 1 EA 115.000 106.750
1300.000 1.750
108.500 $2,275.00 $141,050.00
0900 668-4300 STORM SEWER MANHOLE, TP 1 EA 8.000 9.250
1825.000 .000
9.250 $.00 $16,881.25
0930 700-6910 PERMANENT GRASSING AC 202.000 175.803
575.000 6.507
182.310 $3,741.53 $104,828.25
0935 700-7000 AGRICULTURAL LIME TN 403.000 175.980
100.000 5.840
181.820 $584.00 $18,182.00
0940 700-8000 FERTILIZER MIXED GRADE TN 202.000 89.696
375.000 1.640
91.336 $615.00 $34,251.00
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Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0036 Pay Period:

Date: 06/06/2016

05/01/2016

to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0945 700-8100 FERTILIZER NITROGEN CONTENT LB 10,054.000 13,500.000
1.000 .000
13,500.000 $.00 $13,500.00
0950 716-2000 EROSION CONTROL MATS, SLOPES SY 370,100.000 508,011.859
0.650 9,327.611
517,339.470 $6,062.95 $336,270.66
Category Amount: $213,342.80 $4,399,934.44
Category Number: (0040 MSE WALLS
0955 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 203.000 242.000
56.880 .000
242.000 $.00 $13,764.96
1
0965 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,137.000 2,975.000
56.880 .000
2,975.000 $.00 $169,218.00
1
Category Amount: $0.00 $182,982.96
Category Number: (0050 BRIDGE NO. 1 LT.
1025 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,040.000 2,241.650
50.010 .000
2,241.650 $.00 $112,104.92
1030 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 780.000 856.800
58.350 .000
856.800 $.00 $49,994.28
Category Amount: $0.00 $162,099.20
Category Number: 0060 BRIDGE NO. 1 RT.
1055 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 284.000 292.598
15.090 .000
292.598 $.00 $4,415.30
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Contract ID: B14446-13-000-0 Estimate Number: 0036

Date: 06/06/2016
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE NO. 1 RT.
1061 441-0004 CONC SLOPE PAV, 4 IN SY 1,080.000 1,391.028
36.970 .000
1,391.028 $.00 $51,426.31
1070 500-2100 CONCRETE BARRIER LF 914.000 915.000
65.960 .000
915.000 $.00 $60,353.40
1075 500-3002 CLASS AA CONCRETE CcY 452.000 452.500
388.570 .000
452.500 $.00 $175,827.93
1100 511-1000 BAR REINF STEEL LB 75,210.000 75,210.030
0.680 .000
75,210.030 $.00 $51,142.82
1110 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,080.000 2,162.100
50.010 .000
2,162.100 $.00 $108,126.62
1115 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 880.000 912.590
58.350 .000
912.590 $.00 $53,249.63
Category Amount: $0.00 $504,542.01
Category Number: 0080 UTILITIES TOCCOA
1145 615-1000 JACK OR BORE PIPE - LF 150.000 245.000
195.950 .000
245.000 $.00 $48,007.75
STEEL, 16 IN DIA, 0.250 IN THK
1150 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 598.000 919.000
41.300 .000
919.000 $.00 $37,954.70
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Contract ID: B14446-13-000-0 Estimate Number: 0036
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 UTILITIES TOCCOA
1155 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 2,790.000 3,197.000
53.130 .000
3,197.000 $.00 $169,856.61
1160 668-3300 SAN SEWER MANHOLE, TP 1 EA 3.000 6.000
2589.600 .000
6.000 $.00 $15,537.60
1175 670-1020 WATER MAIN, 2 IN LF 637.000 641.000
12.500 .000
641.000 $.00 $8,012.50
1185 670-1080 WATER MAIN, 8 IN LF 2,226.000 2,234.000
29.190 .000
2,234.000 $.00 $65,210.46
1190 670-1120 WATER MAIN, 12 IN LF 2,124.000 2,184.220
34.520 .000
2,184.220 $.00 $75,399.27
1195 670-2060 GATE VALVE, 6 IN EA 4.000 6.000
798.310 .000
6.000 $.00 $4,789.86
1220 670-5620 WATER SERVICE LINE, 3/4 IN LF 495.000 640.000
12.360 .000
640.000 $.00 $7,910.40
Category Amount: $0.00 $432,679.15
Category Number: 0090 UTILITIES MARTIN
1245 670-1060 WATER MAIN, 6 IN LF 9,157.000 9,883.800
23.520 .000
9,883.800 $.00 $232,466.98
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Contract ID: B14446-13-000-0 Estimate Number: 0036

Date: 06/06/2016

Page 13 of 14

Pay Period:

05/01/2016

to 05/31/2016

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 UTILITIES MARTIN
1257 670-2060 GATE VALVE, 6 IN EA .000 2.000
798.310 .000
2.000 $.00 $1,596.62
Town of Martin
Category Amount: $0.00 $234,063.60
Category Number: (0050 BRIDGE NO. 1LT.
1290 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 830.000 939.700
63.840 .000
939.700 $.00 $59,990.45
Category Amount: $0.00 $59,990.45
Category Number: (0060 BRIDGE NO. 1 RT.
1295 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 836.100
63.840 .000
836.100 $.00 $53,376.62
Category Amount: $0.00 $53,376.62
Category Number: (0030 ROADWAY
1320 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.197
550.000 .000
1.197 $.00 $658.35
Category Amount: $0.00 $658.35
Category Number: 0020 ASPHALT CONCRETE - ALT 2
1340 205-0001 UNCLASS EXCAV CY 1690,000.000 2,678,226.500
2.410 2,193.000
2,680,419.500 $5,285.13 $6,459,811.00
Category Amount: $5,285.13 $6,459,811.00
Category Number: (0030 ROADWAY
1365 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 507.000 540.000
114.480 .000
540.000 $.00 $61,819.20
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Pay Period: 05/01/2016
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Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1400 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA 32.000 34.000
360.210 .000
34.000 $.00 $12,247.14
1415 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 34.000 29.000
397.990 1.000
30.000 $397.99 $11,939.70
1430 710-9000 PERMANENT SOIL REINFORCING MAT SY 28,000.000 19,938.666
3.400 164.444
20,103.110 $559.11 $68,350.57
Category Amount: $957.10 $154,356.61
Project Total Amount: $1,410,636.90  $38,444,282.88



